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r/g 0061u                    Form 24 for 08/24/2012 
Activation/Deactivation of ВД-СУ mode and БИТС (Onboard Telemetry&Measurement System) 
power - Tech-39  

Time Crew Activity 

06:00-06:10 CDR Station inspection.  Testing of SM Caution and Warning Panel (ПСС) 

06:00-06:10 FE-2,FE-3 Station inspection 

06:00-06:10 FE-4 SONOCARD. End of experiment 

06:00-06:05 FE-5,FE-6 Reaction self-test 

06:05-06:10 FE-5,FE-6 Station inspection 

06:10-06:40 FE-3,FE-5,FE-6 Post-sleep 

06:10-06:30 FE-2 Post-sleep 

06:10-06:20 FE-4 Station inspection 

06:10-06:20 CDR 

"Hematocrit". Determination of hematocrit number 

06:20-06:30 FE-4 

06:20-06:50 CDR Post-sleep 

06:30-07:00 FE-4 Post-sleep 

06:30-06:40 FE-2 "Hematocrit". Determination of hematocrit number 

06:40-07:30 FE-3,FE-5,FE-6 Breakfast 

06:40-06:45 FE-2 "Hematocrit", Stowing HW 

06:45-07:40 FE-2 Breakfast 

06:50-07:40 CDR Breakfast 

07:00-07:40 FE-4 Breakfast 

07:30-07:40 FE-3,FE-6 Work prep 

07:30-07:40 FE-5 Glovebox (MSG) - preparation 

07:40-08:00   DPC (S-band) 

08:00-08:15   Weekly ISS crew-FCT tagup (S-band) 

08:15-08:30 

FE-2,FE-4, 
FE-3,FE-5 

Work prep 

08:20-09:20 FE-6 PE T2 

08:30-08:50 CDR Work prep 

08:30-10:00 FE-5 BASS-teardown and hw stowage 

08:30-08:40 FE-2 KASKAD. Manual mixing in bioreactor 

08:30-08:45 FE-4 SONOCARD. Copying data to Laptop RSE-MED and downlink via ОСА 

08:30-08:40 FE-3 HMS-food questionnaire 

08:40-08:50 FE-3 CWC Audit 

08:45-11:45 FE-4 TIPOLOGIA. BI-4 experiment run. Tagup with specialists. (S-band,УКВ) 

08:15-08:30 CDR ТЛФ-tagup about IMS records  (S-band) 

08:50-09:20 FE-3 BCATC1 – photographing equipment prep 

09:00-10:15 CDR PE ARED 

09:15-09:30 FE-2-помощь TIPOLOGIA. Assistance for experiment run 

09:20-09:35 FE-3 WRM – connecting condensate container to condensate removal line to 
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increase pressure before taking sample 

09:30-09:40 FE-2 TIPOLOGIA. photographing during experiment run 

09:35-09:45 FE-3,FE-6 UNWINDING – conference 

09:40-10:55 FE-2 PE TVIS-3 

09:45-10:15 FE-6 Video downlink equipment prep 

10:00-13:00 FE-5 INSPACE3-Installing hw 

10:15-10:45 FE-3,FE-6  UNWINDING - experiment run 

10:45-12:00 FE-3 WRM – taking sample from condesate removal line in Node 3 

10:50-11:20 CDR 

LCS (LASER COMMUNICATION SYSTEM). Preparing and installing 
equipment (ОПТ) to measure startup current 

10:55-12:10 FE-2 PE ARED 

10:55-11:00 FE-6 HD video downlink 

11:00-12:00 FE-6 ICV-copying and loading data 

11:20-11:30 CDR 

on MCC GO LCS (LASER COMMUNICATION SYSTEM). Demating 
cables 

11:30-12:00 CDR 

LCS (LASER COMMUNICATION SYSTEM). Installation of ОПТ and 
measuring startup current 

11:45-13:00 FE-4 PE TVIS-4 

12:00-12:25 FE-3 PWD adapter cleaning 

12:00-12:10 CDR on MCC GO LCS (LASER COMMUNICATION SYSTEM). Cable mating 

12:00-12:10 FE-6 Unwinding - film replacement 

12:10-13:00 CDR 

LCS (LASER COMMUNICATION SYSTEM). Installation of ОПТ and 
measuring startup current 

12:30-12:45 FE-3 Photos InSPACE3 for archiving 

12:40-13:00 FE-2 Daily AD registration (end) 

17:20-17:35 FE-6 ICV - data downlink 

12:45-13:00 FE-3 IMS and stowage conference 

13:00-14:00 . Midday meal 

14:00-14:45 CDR EVA procedures review 

14:00-14:30 FE-2 РТ-50-1М №1(А201) R&R – Preparation 

14:00-14:10 FE-4 ATV3 - repress start 

14:00-15:30 FE-3,FE-5,FE-6 EVA procedures review 

14:10-14:40 FE-4 Daily AD registration (start) 

14:30-14:45 FE-2 on MCC GO Demate РТ-50-1М tlm-connectors from БКС 

14:40-14:50 FE-4 825М unit 2 discharge (end) 

14:45-15:25 CDR  СОЖ Maintenance 

14:45-17:15 FE-2 РТ-50-1М №1 (А201) R&R 

15:10-16:30 FE-4 Progress 416 docking mechanism removal and handles installation 

15:30-15:50 FE-3 TREAD-Prep crew for treadmill study 

15:30-15:40 FE-5 Glovebox (MSG) - powerdown 

15:30-17:00 FE-6 PE ARED 
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15:50-16:50 FE-3 PE T2 

16:30-16:45 FE-5 PMC 

16:40-16:50 FE-4 ATV3 - end of repress 

16:40-17:00 CDR IMS edit 

16:50-17:00 FE-3 TREAD-end PE recording and stowing hw 

17:00-18:15 CDR PE TVIS- 4 

17:00-18:30 FE-3 PE ARED 

17:00-17:20 FE-6 UNWINDING - Concluding steps 

17:15-17:30 FE-2 on MCC GO Mate РТ-50-1М tlm-connectors to БКС 

17:20-17:45 FE-4 Evening work prep 

17:30-18:00 FE-2 РТ-50-1М №1 (А201) R&R - concluding steps 

17:45-18:45 FE-4 PE ВЕЛО-4 

18:25-18:45 CDR,FE-2,FE-5 Evening work prep 

18:30-18:50 FE-3,FE-6 SSRMS conference 

18:45-19:00 

CDR,FE-2, 
FE-4,FE-5 

Pre-sleep 

18:50-19:00 FE-3,FE-6 Pre-sleep 

19:00-19:25   DPC (S-band) 

19:10-19:25 FE-6 Pre-sleep 

19:25-19:45 . Crew - Flight Director conference (S-band) 

19:45-21:30 CDR,FE-4 Pre-sleep 

19:45-19:50 FE-3 Beginning of photo/video playback 

19:45-21:25 FE-5,FE-6 Pre-sleep 

19:45-19:55 FE-2 KASCAD. Manual mixing in bioreactor 

19:50-21:20 FE-3 Pre-sleep 

19:55-21:30 FE-2 Pre-sleep 

21:20-21:25 FE-3 Reminder for BCAT 

21:25-21:30 FE-3 End of photo/video playback 

21:25-21:30 FE-5,FE-6 Self-test for reaction 

21:30-06:00 . Sleep 

TASK LIST 

CDR,FE-2,FE-4 Disaster zone photography 

CDR,FE-4 EKON. Observation and photographing  

CDR,FE-2,FE-4 Roscosmos web site report prep 

Notes: 

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
4. Tagup w/specialists during LCS Ops and Replacement of РТ-50-1М device 


